[image: image1.png]o United States
f’EP Environmental Protection Agency

US Army Corps
of Engineers





MONTHLY PROGRESS UPDATE (CONSTRUCTION)

NORTH FLORIDA AREA OFFICE
31 March 2000

Contract Number:  DACW62-97-D-0009tc "Contract Number:  DACW17-96-C-0005" \f C \l 1
Contractor: Fluor Daniel/IT Corporation

Contract Description: Coleman Evans Superfund Site, Soils Remediation, Whitehouse, Florida

Contracting Officer:  Virginia Selwyn (Nashville District)

Project Manager: Stan Kinmonth

Scope of Work:  The work includes excavation and thermal treatment of approximately 55,000 cubic yards of PCP and dioxin contaminated soil.  Soil will be treated on-site and used as backfill after treatment.  Contract is a cost-reimbursement type issued by Nashville District with design by Kansas City District.

Award Date:  8 January 1999

Notice to Proceed Date: 

Required Completion:  

Physical Completion Date:

Progress: Scheduled – N/A, Actual – N/A

Status: Contractor continuing to submit revised plans based on comments provided by NFAO, District elements, Kansas City District, EPA, FDEP and the City of Jacksonville. JEA is scheduled to connect power to the potable water system the week of 19 March.  Weekly perimeter air monitoring is being performed.  The excavation and backfill has been performed for the TDU and soil prep building pad.  Concrete placement for the TDU pad began on 24 February and is continuing. Delivery and placement of the thermal desorption unit on the finished portion of the TDU pad began the second week of March and is scheduled to continue into April.  The thermal subcontractor, Weston, is mobilizing their employees to the site.  Confirmatory soil samples have been taken from the excavated area and analysis indicates that the contamination exists at greater depth than originally anticipated. Visitors from OCE and EPA HQ were on site on 8 March.  Next public meeting is scheduled for 5 April.
