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CLEANUP ACTIVITIES
PROGRESS UPDATE

November 2000

Thermal Desorption Unit (TDU) Operations:

Since the August 2000 update, the TDU has been
experiencing several technical problems during the
start-up phase.  These problems have prevented the full
scale processing of the contaminated soil.  These issues
have also caused increases in costs associated with the
prolonged oversight.  Because of these increased costs,
the project is being shut down while the TDU
Subcontractor works out the technical issues with the
unit, obtains any new parts/materials needed, and
makes any necessary corrections.   This shut down is
being implemented to save tax dollars. 

There will be limited Government and Contractor
presence on the site during the shut down period.  This
presence will assure containment and control of the site
to protect and assure the public health.  Activities will
consist of Wastewater Treatment Plant Operations, Site
Security, Dust Control, and Equipment Maintenance. 
Additionally,  TDU maintenance and alteration
activities will take place intermittently during the shut
down. 

For more information, please call:

Jacquelyn Griffin
Public Affairs Office

U.S. Army Corps of Engineers
P.O. Box 4970

Jacksonville, Florida  32232-0019
(904) 232-1650

Jacquelyn.J.Griffin@SAJ02.usace.army.mil

or

Randall Chaffins
Remedial Project Manager

U.S. Environmental Protection Agency
61 Forsyth Street, S.W.

Atlanta, Georgia  30303-3104
(404) 562-8929 or (800) 435-9234

Chaffins.Randall@epa.gov

Coleman-Evans Information is available on the Internet at
http://www.saj.usace.army.mil/coleman

   Public Availability Session 
Hosted by Councilman Doyle Carter                                 Whitehouse Elementary School

A public availability session to allow public questions on this suspension of site work

5:00 to 7:30 p.m. December 7, 2000 @ Whitehouse Elementary School Cafeteria

We anticipate the TDU alterations to be complete, and work to resume, in about 4-6 months.  There will
be an additional Fact Sheet issued to update the public prior to the resumption of work at the site.


