



**US Army Corps
of Engineers®**

**Coleman-Evans
Wood Preserving Site
Whitehouse, Florida**

CLEANUP ACTIVITIES PROGRESS UPDATE

March 2001

Public Workshop

A public workshop will be held in August 2001 for information and questions on the resuming of operations at the site. Specific information on location and date will be provided at a later date.

Schedule for Resuming On-Site Operations:

In November 2000 a fact sheet was prepared indicating that the project site was being shut down to minimize increases in costs for field oversight due to the Thermal Desorption Unit (TDU) experiencing several technical problems. The TDU redesign has been completed and we are now preparing to return to the job site. We are ordering the new parts and materials needed to make the design changes to the TDU. This fact sheet is to share some important milestones with you on our schedule of resuming operations. We are planning on another Public Workshop in August 2001 to meet with the public and answer questions about the project and our current status. Additional information will follow on this Public Workshop.

Project Milestones:

Remob to Site	End of June 01
Start-up of TDU	Early September
TDU Operations Start	Early Nov 01

For more information, please call:

**Jacquelyn Griffin
Public Affairs Office
U.S. Army Corps of Engineers
P.O. Box 4970
Jacksonville, Florida 32232-0019
(904) 232-1650**

Jacquelyn.J.Griffin@SAJ02.usace.army.mil

or

**Randall Chaffins
Remedial Project Manager
U.S. Environmental Protection Agency
61 Forsyth Street, S.W.
Atlanta, Georgia 30303-3104
(404) 562-8929 or (800) 435-9234**

Chaffins.Randall@epa.gov

***Coleman-Evans Information is available on the Internet at
<http://www.saj.usace.army.mil/coleman>***